Module	Task	Time Duration
Database Design	Create database architecture	1 Days
Create Model's A	Create model,controller and associations between models	1 Days
Users Managements	Registration,Login,Logout,Profile,Change Password	2 Days
Invester	Can access HALO Jobs, Partnerships, Interns content assuming role of Job poster	2 Days
Investee	Payment for screening application –using fixed price and payment method is PayPal	4 Days
Job Poster	Pay fixed amount – using PayPal, Can edit their listing, email is sent to edit or remove listing if necessary, Search functionality to find out executive related, job and see executive profile, View full profile detail of executives.	
Free Agent	Post resume and upload profile image and also upload resume, Can edit their listing, email is sent to us with link so we can edit or remove listing if necessary, Search job related his/her skill/post, Payment	4 Days
Interns	Post resume with basic fields and upload profile and resume, Can make changes to status, making their listing inactive	2 Days
Strategic Partnerships	Payment is required from partnership poster, View all partnership posts, email is sent to us with link so we can edit or remove listing	4 Days
Talks	display/play all videos from admin with title	2 Days
Back End	Email Templates management, User management, static page management	3 Days
Listing of Reports	Show Given all 19 points	5 Days
Testing	Testing the each module with unit testing	10 Days

Total : 44 Days